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AOC Disposition Transfer to WSP    12/03 
Administrative Office of the Courts 
  
Project Manager:  Wayne Clare Executive Sponsor:  Tom Clarke 
 
Description:  The AOC Disposition Transfer to WSP project transmits disposition data 
electronically from the Administrative Office of the Courts (AOC) database to the Washington 
State Patrol (WSP) criminal history database. When all phases of this project are complete, a 
significant percentage of the criminal history records will be updated automatically at the WSP 
upon receipt AOC. This exchange will comply with the JIN standards to use XML and SOAP to 
implement a near-time data exchange process. 
 
Technology:  XML, SOAP, Java, and DB2. 
 
Budget:   
Major Milestones or Phases Grant AOC Total 
Inception Phase  $ 19,750  $ 2,194  $ 21,944 
    
Elaboration – Functional Design and Standards  $ 10,000  $ 1100  
Construction    
   Iteration 1 – Superior Court  $ 22,500  $ 2,400  
   Iteration 2 – CLJ (District & Municipal Courts)  $ 22,500  $ 2,400  
   JDBC Driver review   $ 2,500  
Transition  $ 15,000  $ 1,867  
    

Totals  $ 15,000  $ 9,167  $ 24,167 
    $ 88,611 

 
Schedule: 
Major Milestones or Phases Start Completion Status 
Inception Phase December 02 February 03 Finished 
Elaboration Phase June 03 August 03 Finished 
Construction Phase – Superior Courts August 03 January 04 Started 
Construction Phase – CLJ September 03 January 04 Started 
Transition Phase January 04 February 04 Not Started 

 

Status:  The overall project is on schedule with appropriate budget. The data exchange should 
reach operational status in the first quarter next year. Several dates have been adjusted to 
accommodate some architectural changes in the data exchange. 

 

Accomplishments this period: Design of the system has been completed. Developers from 
Lightyear are developing the code for the data exchange. Minor changes to the legacy code at 
AOC will be required. 

Lightyear has conducted a search for a JDBC driver that supports updating Microsoft SQL 
Server 2000’s CLOB or BLOB type and found such a driver.  
 
Lightyear staff has done extensive SCOMIS and JIS legacy code analysis in an effort to fine 
tune the business analysis of the AOC-WSP disposition data exchange process to make sure 
that all details have been covered correctly.  
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Based on the analysis of the SCOMIS and JIS legacy code, and the newly received WSP XML 
schema (with all the required fields to be transmitted), Lightyear has finished the business 
analysis and design of the new J2EE system. Following the design, Lightyear has also finished 
more than 50% of the construction. 
 
Lightyear has also constructed JUnitEE testing framework as specified by AOC standard. 
 
Issues / Risk: 
 
1. Schedule. Reconciling the disposition data to the Justice XML Data Dictionary Version 3.0 will 
require an undefined amount of time. A moderate schedule overrun is probable. 
 
2. WSP Test Data Delay. WSP will deliver a database script in order to replicate a Microsoft 
SQL Server 2000 database locally to perform the testing of the reception part of the program. 
The script needs to be delivered in the early January 2004 timeframe to meet schedule 
requirements. 
 
3. Test Data. Lightyear has requested that the AOC testers develop a test database and other 
test support. Unfortunately, the size of database precludes a separate test database. Lightyear 
will have to use the designated test material (FOACDB2D database, with the DEVDISD 
schema). This issue has been discussed to some degree with the DBAs. It is not possible for a 
separate schema to be created. However, other items in Lightyear’s request regarding test data 
may be accommodated.  
 
4. Legacy Code Maintenance. Based on Lightyear communications, AOC has responsibility to 
make legacy code changes necessary to support the data exchange. In their words:  
 
“AOC is still responsible for the modification of the current code base. This involves a minor 
change to the following programs:  JSUWASIS for SCOMIS, and the DN5400PX on the JIS 
side. This is required for the full transition test period, but not necessarily required for the unit 
testing.” 
 
This request has been passed on to the Mainframe Maintenance manager at AOC for review. 
AOC staff will be scheduled for work in the January to February 2004 timeframe. 
 
6. Standardize the JUnitEE testing procedures and the ANT scripts. Lightyear had been waiting 
for AOC to standardize the JUnitEE testing procedures and the ANT scripts. Lightyear has 
deemed it necessary to proceed writing the unit tests to allow the project to proceed. AOC will 
publish the JUnitEE testing procedures and the ANT scripts sometime in December 2003. 
 
Recommendation:  None required. 
 
Plans for next period: Lightyear staff are doing extensive SCOMIS legacy code analysis in an 
effort to fine tune the business analysis of the AOC-WSP disposition data exchange process to 
make sure that all details have been covered correctly. 
 
As per discussions with Scott Came during the AOC onsite meeting, the Web Service is going 
to use AXIS implementation of RPC approach.  
 
At this time the goal of Lightyear development is to submit to AOC the completed code base, 
unit tests, and test plans in the January timeframe. 


